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CCR No. 96-1055B Logged Date 10 /30 /96 Rev. B Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
The RTM Component Class Population of Release B INS Components.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
Release B INS for AC-96-0367
(Do not close Action Item until
notified by Originator)

RTM Change X Start New Baseline

Problem
Currently, the Release B INS design components and their links to Level_4
requirements do not exist in RTM MAIN. The RTM Component Class should be
populated with the INS components and linked to their corresponding Level_4
r e q u i r e m e n t s .

Proposed Solution
Populate the Component Class of RTM with the Release B INS components.
Secondly, update the Level_4 requirements’ verification status and requirement
type, requirement status, and verification method (where needed) in order to
make the component links in the RTM. Finally, link the components to their
corresponding Level_4 requirements of the Level_4 Class. This CCR will load only
the components developed by Release B. The Release B Level_4 requirements that
reside in RTM will be linked to Release A and Release B components via this CCR.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO x Rel. Dev x Rel. A x Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr Al ton Davis, Jr          10/29/96
Signature Date

Office SMO Office Manager R E Clinard          10/29/96
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson J A Guzek       10/30/96
Signature Date
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